COMPLETION REPORT

1. Name of Work : **Improvements & Construction of CC road, drain & RCC Culverts at Coconut Garden (Sharada School road) 2nd, 3rd, 4th & 5th cross road in Dasarahalli Ward No.15.**

2. Sanctioned Estimate No. & Dt :

3. Head of Account which is Chargeable : P - 1491

4. Work Order No. & Dt : EE/DD/N.O 07/15-16 15.9

5. Name of Contractor : **SriA Pradeep**

6a. Time stipulated for completion of work : 15.7.2015

b. Delay in execution of work : Revised T.Sanction ಪತ್ರ ಸಂ/ಪಾಲಿ/ಪಾವ/21/2015-16 ದಿನಾಂಕ 9.1.2

7. Measurement recorded in : M.B. No.....

8. Check measurement of the Asst. : M.B. No..... Page No. 330 to 33

Asst. Exe. Eng. / Exe. Eng : Page No.....

9. Name of the Office / Official :

incharge of the work :

10. a) Asst. Engineer : H.M parameshwarappa

b) Asst. Exe. Engineer : Ranga Swamy

Sanctioned estimated amount	Amount claims as per actually vide as per bills	DIFFERENCE	
		Excess	Savings

1) Certified that the above work has been completed within the stipulated time noted in the work order.
2) Certified that the contractor has delayed and completed the work for which necessary fine has been recovered.
3) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specification as embodied in the agreement.

ASST. ENGINEER

ASST. EXECUTIVE ENGINEER
SUB DIVISION
BRUHATH BANGALORE MAHANAGARA PALIKE

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore.

ACCOUNTS SUPTD. ( )

Contd.